
Summary of Progress 
 
The fifth quarter covered the period of July 1 to September 30, 2003. In October, quarterly status 
reports, summarizing watershed work plan progress, were submitted by 17 of the 18 grantees.  
East Stanislaus RCD submitted its quarterly report very late. The district’s watershed coordinator 
left the position and the district had difficulty hiring a replacement. The Department of 
Conservation (DOC) staff is working closely with the grantee to keep the grant on target. 
 
The information received from the grantees has been reviewed by the DOC staff, and is 
presented in this report. The grantee reports are listed alphabetically and each is formatted as an 
individual fact sheet. For each grant, progress on objectives and performance measures are 
reported. Please refer to the individual grantee fact sheets for details.  
 
We are pleased to report that the major accomplishments of the 18 coordinators thus far are as 
follows: 
 

 Over $6.6 million in additional watershed funding has been obtained thus far by the 
watershed coordinators. This amount is $470,000 more than the total that was reported 
last quarter. This additional funding is the result of grant writing and fund-raising activities 
conducted by the coordinators.  

 
 Established one new stewardship group and a Farm Conservation Plan Program to 

assist farmers.  
 

 Established demonstration sites, and conducted watershed tours and education days.  
 

 Implemented creek restoration programs, weed removal projects and helped to 
conduct Rangeland Water Quality Shortcourses.  

 
 Helped to install conservation practices and developed watershed conservation plans 

for landowners/farmers. 
 

 Established several water quality-monitoring programs. 
 
These results show how the coordinators are helping to build the watershed management 
infrastructure necessary for healthy watersheds statewide. The watershed coordinators are 
meeting and exceeding the objectives outlined in their work plans. There are three months 
remaining in the grant program. 
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Trial on a broccoli field to determine 
when to apply nitrogen. 

Cachuma Resource Conservation District 
Santa Maria River and Cuyama River Watershed 

 
 
Amount Funded: $68,500 
Match Provided: $45,179  
Additional Funding Obtained: $108,000 
Watershed Coordinator: Thomas Lockhart 
 
Watershed Goal: To reduce off-site transport of water, sediment, and nutrients 

from farms and ranches. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Assist three existing watershed working groups in implementing their watershed 

plans. 
• The draft watershed plan is almost finished. It will be presented to the Oso Flaco 

Watershed Group in December 2003. 
• Completed the San Antonio Watershed Plan and 

delivered it to the funding agency. 
• Continued gathering field data for the Carpinteria 

Creek Watershed Plan. 
• Seven presentations were made to landowners and 

grape growers on irrigation evaluation methods, 
scheduling techniques, and maintenance procedures. 
Three of the presentations were done in Spanish. 

• Finished measuring nitrate concentrations  
at eight locations over a twelve month period.  
Information compared to historical data. Data incorporated into the Oso Flaco Creek 
watershed plan. 

• Ten farmers representing 48 different ranches and over 7,000 acres in the Oso Flaco 
Creek Watershed have completed the mapping portion of their farm plans. 

• Additional 18 irrigation evaluations were conducted, including 14 turf-grass evaluations, 
1 avocado orchard, and three drip-irrigated vineyards. 

• A trial was conducted on a broccoli field using the soil nitrate quick test to determine 
when to apply nitrogen fertilizer. The initial side dress application of nitrogen fertilizer 
was omitted from two 150-foot sections of planted bed. Harvest data indicated that 
nitrogen was lacking in the crop portion that was being managed. Additional trials will be 
done. 

• Completed the San Antonio Creek watershed restoration plan.  
• Completed two EQIP plans and are now being implemented on cattle ranching operations 

in San Antonio Creek Watershed. 
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• Participated in the UCCE Water Quality Short-course. Visited two vineyards and two 
ranching operations as a result of the course. 

• Surveyed tree stream reaches of the Carpinteria Creek. 
• Removal plans, specifications, and a bridge design for the Lions Club crossing in 

Carpinteria are completed. 
 
Performance Measure 1.1: Produce three watershed 
plans, which include conservation of water quality and 
water quantity. 

• Oso Flaco Creek Watershed Plan is 75% 
complete. 

• San Antonio Creek Watershed Plan is done. 
• Carpinteria Creek Watershed Plan is currently 

being written. 
 
Performance Measure 1.2: Decrease nitrate concentration by 20% in Oso Flaco Creek. 

• The pre-sidedress soil nitrate quick test has been recommended to the farmers in the Oso 
Flaco Creek Watershed.  It is expected that nitrates ending up in the Oso Flaco Creek will 
be reduced by 20%. 

 
Performance Measure 1.3: Reduce sediment delivery into San Antonio Creek by 30%. 

• The San Antonio Creek Plan contains recommendations that when implemented will 
achieve the 30% goal. 

 
Performance Measure 1.4: Improve steelhead passage in Carpinteria Creek by 50%. 

• There are five low-water crossings that have been identified for removal. 
 
Objective 2: Oversee the start-up of two additional watershed working groups. 

• Preliminary watershed plan has been prepared for the San Jose Creek watershed. 
• Presented information on available services to flowers and greenhouse operators in the 

southern coastal portion of Santa Barbara County and Northern Ventura County. 
• Assisted in providing 18 mobile irrigation lab evaluations. 

 
Performance Measure 2.1: Draft two watershed plans, which include conservation of water 

quality and water quantity. 
• Both the San Antonio Creek and the Oso Flaco Creek plans contain numerous water 

quality improvements and methods to conserve water. 
 
Performance Measure 2.2: Improve conservation of water quantity and quality in two new 

watersheds by 20%. 
• The irrigation mobile lab has provided seven water conservation workshops in three new 

watersheds. 
 

Arundo donax in Carpinteria Creek 
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Funding Received: 
• A contract has been signed with the California State Parks to produce the Gaviota 

Watershed Plan Project ($82,000). 
• The California Coastal Conservancy awarded the district fund to conduct a hydrologic 

study of the lower reaches of the Santa Maria River ($22,000). 
• The Land Trust of Santa Barbara agreed to provide funding for the preparation of an 

erosion control plan for the Arroyo Hondo Creek Watershed ($4,000). 
 
Funding Pending: 

• Submitted a Proposition 13 proposal to fund the implementation of the San Antonio 
Creek Watershed Plan ($940,000). 
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Central Modoc Resource Conservation District 
Upper Pit River Watershed 

 
 
Amount Funded: $66,400 
Match Provided: $18,100 
Additional Funding Obtained: $600,000 
Watershed Coordinator: Cliff Harvey 
 
Watershed Coordinator Objectives and Progress 
 
Goal 1: Contribute to watershed-wide assessment. 
 
Objective 1: Support Pit River Watershed Alliance assessment project. 

• The coordinator attended the two regularly scheduled 
PRWA meetings during this quarter.  

• The coordinator provided input on watershed assessment 
drafts created by the contractor. 

 
Performance Measure: Documentation of district input to 

assessment drafts, participation in nine team meetings.  
• Since the first quarter, the coordinator has attended 9 

team meetings. 
 
Objective 2: Contribute to watershed wide GIS database. 

• Consolidated past and current CMRCD watershed data. 
The coordinator plans to post this data to the CMRCD  
website in the next couple of weeks. 

 
Performance Measure: Annual GIS Update, documentation of updates to SARE and ICE 
 
Goal 2: Continue implementation of the CMRCD Monitoring Plan. 
 
Objective 1: Collect, document and disseminate complete monitoring site data set for target 

parameters and locations. 
• Helped the Pit River Watershed Alliance Monitoring Committee develop monitoring 

plans. 
• Obtained access permission from numerous private landowners. 

 
Performance Measure: Establish 10 monitoring sites, 50 independent photo points, and collect 

macroinvertebrate data for 10 tributaries. 
 
 
 

Modoc National Wildlife Refuge, Alturas
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Objective 2: Compile baseline vegetation data for project sites with emphasis on revegetation 
success and noxious weeds. 
• Completed botanical surveys for 3 different re-vegetation projects. The coordinator is 

currently assisting with preparing survey reports. 
 
Performance Measure: Revegetation data for two project sites.  
 
Goal 3: Continued implementation of demonstration watershed restoration projects. 
 
Objective 1: Initiate Proposition 13 Projects. 

• Over a mile of riparian fencing was put in place over the summer. Re-vegetation work 
will begin in the spring. 

 
Performance Measure: Completed signed Prop. 13 contract. 

• This performance measure was met when the Prop. 13 contract was signed and work 
commenced on Feb. 1, 2003.  

 
Objective 2: Initiate Cantara Foundation Projects. 

• Obtained all necessary permits for the South Fork Pit River Talbott project. This project 
will result in a ¾-mile channel restoration. Most of the work on this project will be 
completed this fall. 

• The Gleason Creek riparian fencing project was completed this quarter.  
• Facilitated the installation of one mile of riparian fencing on the Pit River at the Heard 

and Valencia ranches. This fencing will limit livestock access to the Pit River. 
 
Performance Measure: Approved and signed contract; Submitted permit applications and initial 

CEQA/NEPA documentation; Draft project design. 
• The Scope of Work and contract were finalized and signed on September 30, 2003.  
• Permits applications have been submitted and approved for the Weber Ranch-Parker 

Creek Project. 
• Project designs have been drafted and finalized for the Weber Ranch-Parker Creek fish 

habitat structure and the Nader-Witcher Creek Restoration Project.  
• Permits have been obtained for the South Fork Pit River Tallbott Project. Permit 

applications were also submitted for the Bushey Ranch project on Turner Creek. 
 
Objective 3: Develop New Project Proposals. 

• A pre-proposal for several new projects was submitted during the last quarter. If selected 
the proposal would fund an engineering assessment of bank erosion on the North Fork Pit 
River, treatment of a channelized reach of the South Fork Pit River, treatment and 
rehabilitation of a channelized portion of the main steam of the Pit River, riparian and 
wetlands restoration, and a livestock management project. 

 
Performance Measure: Production of approved project design alternatives for all projects.  
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Goal 4: Ensure coordination of District programs with other watershed stakeholders. 
 
Objective 1: Continue and improve coordination of UPRWEPP Technical Advisory Committee. 

• Held the Summer Technical Advisory Committee (TAC) meeting on 8/12/2003.  
• Disseminated the Summer TAC newsletter to over 150 stakeholders. The newsletter 

provided information about projects taking place within the watershed.  
• Assisted the Pit River Watershed Alliance Coordinator with grant writing, project 

permitting, and coordination of efforts. 
 
Performance Measure: Minutes of three TAC meetings. Complete six TAC newsletters. 

Maintained TAC website link. Attend eight meetings of PRWA, MNWWG, documentation 
of cooperation with PRWA coordinator.  
• The coordinator has conducted three TAC meetings, completed three TAC newsletters, 

attended seven Alliance meetings, and four Modoc County Noxious Weed Working 
Group meetings. 

 
Goal 5: Ensure that all stakeholders are aware of and informed about watershed concepts and 

issues. 
 
Objective 1: Link all CMRCD/UPRWEPP monitoring, assessment, and restoration projects to 

the CMRCD River Center education & outreach programs. 
• Conducted site visits to Pit River Land and Cattle Co., the Silvestri property, and the 

Hagedorn/Morris property. 
• Staffed the Modoc County Fair watershed booth to provide Modoc County residents with 

information about the Pit River watershed. 

A channelized reach of the Pit River would 
be restored through collaborative efforts of 
private landowners and Modoc National 
Wildlife Refuge under a project proposal 
developed and submitted to the 2003 
Consolidated State Watershed Grants by the 
Watershed Coordinator. 

 
Channelized reach to be blocked and 

developed for wetlands and flood plain 
 

Old channel to be rehabilitated
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• Contacted the Modoc High Natural Resources Academy advisor to develop watershed 
education activities for the new school year. 

 
Performance Measure: Facilitate preparation of 6 CRWQMPs; Assist in three K-12 watershed 

programs; Assist in 6 outreach events; Coordinate stream restoration workshop; 54 site visits. 
• The coordinator has assisted with developing an educational program for high school 

students, conducted one watershed restoration workshop, assisted in three outreach events 
and conducted 27 site visits. 

 
Goal 6: Ensure continuing implementation of CMRCD/UPRWEPP vision and goals. 
 
Objective 1: Obtain funding for new and continuing projects and programs.  

• During the last quarter, the coordinator submitted concept proposals to the Consolidated 
Watershed Grants RFP for a total of $750,000. The coordinator was invited to prepare a 
full proposal for this grant. 

 
Performance Measure: Preparation and submission of competitive grant proposals, and 

development of viable Scope of Work/contract documents for awarded grants. 
• The coordinator has submitted a total of six grant applications, finalized a Prop. 13 scope 

of work, finalized a Cantara Foundation scope of work and started work on a Prop. 13 
phase II scope of work. 

 
Additional Funding Obtained/Pending: 
 
The coordinator submitted a proposal in response to the Consolidated Request for Proposals for 
$750,000 to fund various watershed restoration activities. The coordinator will develop and 
submit a full proposal in October. 
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Central Modoc Resource Conservation District 
Goose Lake, Upper & Lower Pit River Watersheds 

 
 
Amount Funded: $62,500 
Match Provided: $23,400 
Additional Funding Obtained: $260,000 
Watershed Coordinator: James Rickert 
 
Watershed Goal: Achieve long-term economic and environmental health through 

active community participation. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Improve communication among partners and stakeholders.  

• Facilitated two Pit River Watershed Alliance meetings 
during this quarter.  

• Initiated a Pit River Internet discussion group to allow for 
increased communication among watershed stakeholders.  

• The coordinator has distributed at total of 437 PRWA 
brochures since the start of this grant.  

• Attended a watershed restoration site visit at Turner 
Creek. This restoration site is a key monitoring location 
for the Pit River Watershed Monitoring Program.  

• Meet with representatives from federal and state agencies 
to plan an irrigation agriculture water quality short course. 

 
Performance Measure: Obtain and secure a total of 35 signatories on the Memorandum of 

Understanding. 
• Since the first quarter, the coordinator has obtained three new signatories including the 

High Mountain Hay Growers, the Modoc County Noxious Weed Working Group, and the 
Fall River Wild Rice Growers Cooperative. The MOU now includes a total of 27 
signatories. 

 
Objective 2: Seek funding for Pit River Watershed Alliance to implement priority projects. 

• Submitted a full proposal to the CALFED consolidated program. If selected for funding, 
this grant would focus on developing a Pit RCD Management Program. The management 
program would focus on developing and implementing a strategic watershed plan.   

• Worked with representatives from the North Cal-Neva RC&D and CMRCD to develop a 
funding strategy for the Pit River Watershed “River Center.” 

 

Pit River Water Quality Monitoring 
Field Day 
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Performance Measure: Assist writing five funding proposals for priority projects in cooperation 
with Pit River Watershed Alliance stakeholders. 
• The coordinator has submitted ten proposals since the first quarter. 

 
Objective 3: Coordinate Pit River Watershed Alliance projects. 

• Helped initiate the Pit River Water Quality Monitoring 
Program. The program includes a total of 52 monitoring 
sites on the main stem of the Pit River and 18 tributaries. 
Due to the success of the program, the Central Valley 
Regional Water Quality Control Board asked PRWA to 
expand their monitoring program to include the Fall River, 
a neighboring watershed.  

• 12 water-quality monitoring sites were established in the 
Fall River watershed. Monitoring began in September.  

• Held two Watershed Monitoring Technical Advisory 
Committee meetings.  

• Held two Watershed Assessment Subcommittee meetings to provide the consultant with 
direction in the completion of the watershed assessment. The consultant has since 
developed a draft watershed assessment, which is currently being reviewed by the 
technical review team.  

• Coordinated the PRWA Watershed Monitoring Field Day. This field day provided 
stakeholders with an opportunity to tour current monitoring locations on the Pit River and 
Ash Creek. Stakeholders and agencies also had the chance to exchange monitoring 
information and ideas.  

• The coordinator is currently working on a watershed inventory of all restoration projects 
within the watershed. 

 
Performance Measure: Three projects are identified.  
 
Additional Funding Obtained/Pending:  
This quarter the coordinator submitted a full proposal for $305,000 in response to the CALFED 
Consolidated Request for Proposals. This proposal would fund the development and 
implementation of a strategic watershed plan.  
 
 
 
 
 
 
 
 
 
 
 

PRWA contractor testing water 
quality on Fall River, Shasta County
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Los Osos Creek, before project, blocked by 
debris from flooding 

Completed clear and snag project. WC was 
instrumental in coordinating the project. 

Coastal San Luis Resource Conservation District 
Central Coastal Watershed 

 
 
Amount Funded: $60,024 
Match Provided: $80,459 
Additional Funding Obtained: $268,990 
Watershed Coordinator: Deborah Barker 
 
Watershed Goal: Improve water use efficiency, ecosystem quality, 
      and water quality in watersheds in the district. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Provide assistance for implementation of conservation practices that improve water 

use efficiency, ecosystem quality, and water quality. 
• Completed a clear and snag project along Los Osos Creek. 
• Finished a stabilization project of a gully and culvert along a county road. 
• Installed cross fencing and water troughs as part of a livestock management project. 
• Completed an access road to correct erosion on a gully within the San Lusito Creek. 

• Partially finished removing sediment along a quarter mile stretch of Los Osos Creek to 
prevent flooding and to protect steelhead habitat. 

• Assisted in pruning willows from the center of Warden Creek to prevent further bank 
erosion. 

 
Performance Measure: Number of landowners that participate in Cooperative Extension short 

courses (# over two courses). Number and extent of conservation practices installed (10). 
Number of growers who receive irrigation system evaluations. Amount of funding obtained 
for funding conservation practices (funding for 10 practices). 
• Contacted 17 landowners. 
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• Installed eight conservation practices to date. 
• Obtained one permit so far. 
• Completed coordinated permitting program for Morro Bay Partners in Restoration 

 
Objective 2: Support education and outreach to landowners and agency staff. 

• Met with two additional landowners within Los Osos Valley. 
• Worked with the Farm Bureau to coordinate groups that are developing water quality 

monitoring programs. 
• Facilitated CCC Crew training in conservation practices, sediment reduction techniques, 

red leg frog identification, and watershed groups. 
 
Performance Measure: Number of demonstration sites developed (2). Number of landowners 

who document or otherwise share the benefits of conservation practices (6). Number of 
people who participate in farm tours or field days (# over 3 tours). Number of regulatory 
referrals to the NRCS or the district (12). 
• Established three demonstration projects on construction sites in Pismo Beach, Arroyo 

Grande, and Grover Beach. 
• Conducted three tours throughout the watershed. 
• Provided NRCS with a regulatory referral in Nipomo. 

 
Objective 3: Facilitate and improve coordination, collaboration, and assistance among 

governmental agencies, other organizations, and local watershed groups. 
• Met with County Supervisor and discussed a course of action for sediment control on 

Arroyo Grande Creek. 
• Set up conference between Flood Control Committee, SLO County Public Works, and 

State Department of Water Resources regarding relinquishment issues for the Flood 
Control District. 

• Attended numerous meetings including the Morro Bay Pike Minnow Task Force meeting, 
Morro Bay National Estuary Program Executive Committee and Implementation 
Committee meetings, and Arroyo Grande Watershed Forum Steering Committee 
meeting. 

 
Performance Measure: Number of watershed stewardship groups that form through assistance 

from the watershed coordinator (3).  Number of RCD board members who participate in 
watershed stewardship groups (3). Number of landowners who participate in watershed 
stewardship groups (6). Amount of funding obtained by watershed stewardship groups 
through assistance from the watershed coordinator (3 proposals submitted). 
• Conducted three education events. 
• Working on six farm/ranch plans. 
• RCD members have attended 12 watershed stewardship group and/or governmental 

agency meetings. 
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Additional Funding Obtained/Pending:  
 

Funding Received: 
Received a grant from the SWRCB to fund a Watershed On-Farm Coastal Water Quality 
Implementation Project within the Arroyo Grande Creek ($101,990). 
 

Funding Pending: 
Submitted a grant to the SWRCB for the Morro Bay On-Farm Implementation Project 
($500,000). 
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East Merced Resource Conservation District 
Middle San Joaquin-Lower Merced-Lower 
Stanislaus (Lower Merced portion) & Middle 
San Joaquin-Lower Chowchilla Watersheds 

 
 
Amount Funded: $59,600 
Match Provided: $14,900 
Additional Funding Obtained: 
Watershed Coordinator: Teri Murrison 
 
Watershed Goal: Preserve or enhance the Merced River and floodplain environment. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Metamorphosis of Merced River Stakeholders (MRS) Group from a single project 

focus to a watershed group. 
• Prepared media briefing materials for and conducted tour 

of Lower Merced River watershed.  More than a dozen 
interested citizens made stops along the river, including at 
the confluence of the San Joaquin and Merced Rivers, the 
Bettencourt Ranch, Henderson Park and the new 
Exchequer Dam. 

• Attended Merced Area Groundwater Pool Interest and 
Merced Groundwater Basin Advisory Panel meetings. 

• Attended CALFED Bay Delta Watershed Public 
Advisory Committee and California Watershed Council 
meetings in Sacramento. 

• Conducted field visit to landowners on Dry Creek who are experiencing heavy 
sedimentation. 

• Attended Adopt-A-Watershed Leadership Institute. 
• Grant proposal submitted to SWRCB for the Consolidated RFP was selected for the full 

proposal phase of the selection process. 
 
Performance Measures: 1) MRS remains viable watershed group with average active 

participation of 35 stakeholders; 2) Provide staffing for 12 monthly meetings; 3) Adopt 
mission, goals and objectives by June 2003; 4) Participation of at least 15 MRS members at 
each of two field days with implementation of prescribed practices by five stakeholders after 
each event; 5) Submit at least three grant applications for continued funding of stakeholder 
group. 

 
 
 
 

Touring the Lower Merced River 
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Objective 2: Implement voluntary individual water quality monitoring program on Lower 
Merced watershed. 

• Arranged to have a NRCS technical specialist participate in the water quality 
monitoring program scheduled for after harvest. 

• Prepared full proposal to submit to CALFED/SWRCB’s Proposition 13 grant 
program. 

 
Performance Measures: 1) Provide 30 stakeholders with water monitoring training and 

monitoring kits by August 2003 then complete a survey of same 30 stakeholders by October 
2003 to verify that at least 10 have adopted BMPs for water quality by comparing monitoring 
results; 2) Submit at least one grant application to fund a school-based water quality 
monitoring project by May 2003. 

 
Objective 3: Administer watershed coordinator grant program. 

• Attended DOC Watershed Coordinator Grant Workshop in Fresno. 
 
Performance Measures: 1) Prepare and submit quarterly reports to DOC; 2) Attend CARCD 

annual meeting; 3) Submit at least one grant application for continued funding of watershed 
coordinator position. 
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East Stanislaus Resource Conservation District 
Middle San Joaquin-Lower Merced-Lower Stanislaus  

& Panoche-San Luis Reservoir Watershed 
 
 
Amount Funded: $44,986 
Match Provided: $28,425 
Additional Funding Obtained: $475,000 
Watershed Coordinator: Audrey Johnson (replaced Norman Crow in July 

2003) 
 
Watershed Goal: To improve water use efficiency, water quality, riparian health and ecosystem 

quality in the watersheds in the district. 
 
Watershed Coordinator Objectives and Progress 
 
Objective 1: Assisting the East Stanislaus RCD and West Stanislaus RCD in achieving their 

long-term goals for watershed benefit through information exchange, education and outreach. 
• Facilitated cooperative agreement between East Stanislaus RCD and East San Joaquin 

Valley Water Coalition (ESJVWC) to educate local farmers about the Regional Water 
Quality Control Board’s agricultural waiver guidelines. The watershed coordinator was 
selected to serve on the technical advisory committee for the ESJVWC. 

• Provided assistance in the grant process for the development of a dairy waste 
management research project.  The project is the result of a partnership between East 
Stanislaus RCD, UC Cooperative Extension and Marsha Campbell-Mathews. 

 
Performance Measure: Number of new stakeholders attending annual and workshop meetings 

(22). Number of referrals seeking information or assistance from NRCS or the RCDs. 
 
Objective 2: Provide assistance for implementation of conservation practices that improve water 

use efficiency, ecosystem quality, and water quality. 
• The watershed coordinator continues to work with Power Hydrodynamics to implement 

the TIMS irrigation management system with West Stanislaus growers.  Power 
Hydrodynamics will continue installing moisture probes and collecting moisture data at 
reduced rates for landowners on the west side. 

 
Performance Measure: Number of landowners that participate in irrigation scheduling short 
 course (1 workshop). Number and extent of conservation practices installed (10 practices). 

Number of growers who participate in irrigation evaluations (18). Amount of funding 
obtained for funding conservation practices and future funding of Total Irrigation 
Management (1 proposal submitted). 

 
Objective 3: Assisting West Stanislaus RCD in achieving their long-term goals for watershed 

benefit through information exchange, education and outreach. 
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• West Stanislaus RCD has partnered with Diablo Grande to assist managers in the 
protection of conservation easements.  The watershed coordinator is providing 
monitoring services for the easements and advice on conservation practices. 

 
Performance Measure: Number of landowners who  form into a watershed stewardship group (8 

land-owners). Amount of funding obtained by watershed stewardship group (1 proposal 
submitted). 

 
Objective 4: Assisting the East Stanislaus RCD and West Stanislaus RCD in achieving their 
long-term goals for watershed benefit through information exchange, education and outreach. 

• East Stanislaus RCD partnered with the Regional Water Quality Control Board to install 
flow and salinity monitoring stations within the local area.  All of the monitoring sites 
have been selected and monitoring devices have been ordered. 

 
Performance Measure: Number of monitoring sites developed (15). Establish database for flow 

and salinity of drains into the San Joaquin River. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




